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ISSUE
Resolution G-00-20, STIP Guidelines, adopted by the California Transportation Commission
(Commission) on July 19, 2000, stipulates that the Commission may extend the deadline for expenditure
of funds if it finds that an unforeseen and extraordinary circumstance beyond the control of the
responsible agency has occurred that justifies the extension.  The extension will not exceed the period of
delay directly attributed to the extraordinary circumstance and will in no event be for more than twenty
(20) months.

For the projects listed on the attached chart, the responsible agencies will not be able to meet the
deadline as specified in accordance with the STIP Guidelines.  The responsible agencies have requested
an extension to allow sufficient time to resolve outstanding issues.

RECOMMENDATION
The Department of Transportation recommends the Commission approve the time extensions for the
period of project completion for projects listed on Attachment I.

SUMMARY
The Commission has allocated $116,300 for the projects listed on Attachment I.  To date, $25,125 of the
$116,300 has been reimbursed by the State to the local agencies.  Attachment I describes the delays that
have resulted in the extension requests.

Attachment



AGENDA ITEM 2.8c.(1)
ATTACHMENT I

JUNE 2001
REQUEST TO EXTEND THE PERIOD OF PROJECT COMPLETION
CTC STIP GUIDELINES, SECTION 65 – TIMELY USE OF FUNDS

Recipient
          Project Description

Res. No./
Date

Amount
Allocate

d

Approved
Reimburs
. Trough
3/31/01

Prog.
Yr. Recipient’s Stated Reason for Delay

Extensio
n

Request Department Recommendation

Sacramento Regional Transit
District
     PA&ED - Swanston Transit Center

MFP-98-
35

6/8/99

$2,900 $0 RIP
98/99

Series of required public participation meetings
delayed completion of environmental process for
the project.

9 months

6/30/01
to

3/31/02

Support.  Time requested will allow
completion of environmental process.

Subtotal $2,900 $0

Sacramento Regional Transit
District
     PA&ED - I-80 Express Rail Project

MFP-98-
34

6/8/99

$56,700 $25,125 RIP
98/99

Series of required public participation meetings
delayed completion of environmental process for
the project.

9 months

6/30/01
to

3/31/02

Support.  Time requested will allow
completion of environmental process.

Subtotal $56,700 $25,125

Sacramento Regional Transit
District
     PA&ED – Lumberjack Curve
     Straighten and doubletrack

MFP-98-
34

6/8/99

$56,700 $0 RIP
98/99

Series of required public participation meetings
delayed completion of environmental process for
the project.

9 months

6/30/01
to

3/31/02

Support.  Time requested will allow
completion of environmental process.

Subtotal $56,700 $0

SUPPORT TOTAL $116,300 $25,12
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